

**SUMMARY OF INDONESIA REDD READINESS ACTIVITIES FINANCED THROUGH FCPF PROGRAMME  
DEFINITION OF ACTIVITIES POST COP-15**

No	Focus Area/ Readiness Component	Activities <sup>1</sup>	Target Output	Implementing Institutions/ Organizations	Time Frame
1	Analytical work	1. Analyze drivers of deforestation from a development perspective, land use and demands, demographic development	Comprehensive policy inputs to tackle DD available.	Consultant	2010
		2. Identify priority investments needed to reduce deforestation and forest degradation	Options for priority investments to reduce DD available	Consultant	2010
		3. Identify activities within the country that result in reduced emissions and increased removals, and stabilization of forest carbon stocks	Comprehensive policy inputs for mitigation actions in forestry sector available.	FORDA	2011
		4. Rapid situation analysis concerning REDD policy in the country	Status of REDDI policy updated	FORDA	2011
2	Management of readiness process	<p>1. Institutional setting and legal framework for REDD implementation :</p> <ul style="list-style-type: none"> <li>• Stakeholder process to review Permenhut P. 68/2008, P.30/2009, P. 36/2009 and formulate an integrated REDD regulation</li> <li>• Finalize National REDD WG</li> <li>• Develop guidance for effective engagement of indigenous people and local communities (Location : South Kalimantan, South Sumatera (Musi Rawas), Maluku NAD, West Papua)</li> </ul>	<ul style="list-style-type: none"> <li>• REDD Regulation in place</li> <li>• National Working Group established</li> </ul>	MOF and Partners (related Ministries, DNPI, Local government, CSOs, DKN)	2010

<sup>1</sup> Locations of activities will be adjusted whenever necessary

No	Focus Area/ Readiness Component	Activities <sup>1</sup>	Target Output	Implementing Institutions/ Organizations	Time Frame
		2. Capacity building of institutions and stakeholders involved in the implementation of REDD activities : <ul style="list-style-type: none"> <li>• Training for trainers (ToT) on carbon accounting and monitoring (ground check and spatial data analysis) at national and sub national levels. Location : East Kalimantan, South Kalimantan, Maluku, NAD, West Papua, East Java, South Sumatera</li> </ul>	Capacity of REDD related institutions strengthened	MOF and Partners (DNPI, Universities, local government, local CSOs)),	2010-2012
		3. Regulatory arrangement for REDD incentives: Setting incentives mechanism for REDD actors (support the existing work coordinated by the Ministry of Finance)	Regulations related to REDD financing in place	Ministry of Finance,	2010
		4. Communication and outreach: <ol style="list-style-type: none"> <li>a. Stakeholder analysis</li> <li>b. Shared learning through printed publication, website upgrading, operation and maintenance</li> <li>c. Develop guidance for effective engagement of Indigenous people and local communities</li> <li>d. Awareness raising on every analytical work activities</li> <li>e. Understanding on institutional setting and legal framework</li> <li>f. Facilitate the establishment of REDD working group at sub national level</li> <li>g. Facilitate the establishment of incentive REDD mechanism</li> <li>h. Management of readiness activities</li> <li>i. Consultation for SESA preparation and implementation</li> <li>j. REL : technical and policy aspect</li> </ol>	<ul style="list-style-type: none"> <li>• REDDI ownership at all levels strengthened,</li> <li>• Awareness and capacities of all REDDI actors improved,</li> <li>• All necessary infrastructure to implement REDDI in place.</li> </ul>	MOF and Partners (related Ministries, Local Government, CSOs, DKN, scientific institutions, others)	2010-2012

No	Focus Area/ Readiness Component	Activities <sup>1</sup>	Target Output	Implementing Institutions/ Organizations	Time Frame
		k. Support for MRV l. Facilitate the development of institutional setting at the sub national level m. Assistance to set up REDD framework at DA			
		5. Management of readiness activities including demonstration activities (management of data, lessons and funding partner coordination) : <ul style="list-style-type: none"> <li>• Management of data and lessons.</li> <li>• Periodic review of demonstration activities</li> </ul>	REDDI readiness activities achieve the objectives of the readiness strategy	Ministry of Forestry, National WG on REDD	2011-2012
		6. Strategic Environmental and Social Assessment (SESA)	Significant environmental and social benefits of REDDI actions achieved	Consultant	2010-2012
3	Reference Emissions Level (REL) and Measurement, Reporting and Verification (MRV):	1. Analysis and possible mapping of nature and effect of land use on terrestrial carbon cycles.	Information on terrestrial carbon cycles of different land uses	Consultant	2010-2011
		2. Development of a time series analysis of the primary social economic and policy aspects of land use change.	Time series information on social economic and policy aspects of LUC.	FORDA and other scientific institutions	2010-2012
		3. Establishment of PSPs represented various forest types for ground-based forest carbon monitoring (for estimating forest-related GHGs emissions by sources and removals by sinks, and monitoring forest carbon stocks changes) → Tier 3 approach (combination of remote sensing and ground-based inventory/repeated measurements) : <ul style="list-style-type: none"> <li>• Identification of target area for PSP</li> <li>• Design of PSPs</li> <li>• Establishment, measurement and analysis of PSPs</li> </ul>	Increased certainty in GHGs estimates from reduced emissions and increased removals, and stabilization of forest carbon stocks,	FORDA in coordination with Ditjen Planology	2011-2012

No	Focus Area/ Readiness Component	Activities <sup>1</sup>	Target Output	Implementing Institutions/ Organizations	Time Frame
		<ul style="list-style-type: none"> <li>• Infrastructure</li> <li>• Locations : research forests/conservation forest throughout Indonesia</li> </ul>			
4	Demonstration Activities	<p>Facilitate the development of New Demonstration Activities, in accordance with Indicative guidance for Demonstration Activities under COP-13 decision on REDD (Dec. 2/CP. 13) :</p> <ol style="list-style-type: none"> <li>1. Assistance to set up REDD framework at selected area (locations : South Kalimantan, West Papua, South Sulawesi, Musi Rawas District-South Sumatera, NAD)</li> <li>2. Develop baseline data of socio-economic and biophysics</li> <li>3. Testing Environmental and Social Management Framework (ESMF) and monitoring the implementation</li> </ol>	The targetted districts have sufficient capacity to implement REDD/REDD-plus	<p>No. 1 Ministry of Forestry WG-FCC  No. 2 Local Government/REDD-WG, Local Universities  No. 3. FORDA and other scientific institutions</p>	2010-2012